

Summer 2002 – 15 weeks

April 23, 2002

Maps goals

- 1) get a script into a Database on ipaq – 4.5 weeks (a: 1 week; b: 1.5 weeks; c,d: 1 week each)
 - a. learn about db's on ipaq – access demo
 - b. get IPAQ to display a script
 - i. logging too
 - c. create whole schema in access
 - d. build a rough and read front end to assemble a script
- 2) put hal's tcpip app on ipaq – 3.5 weeks (a: 1 week; b: 1 week; c:1.5 weeks)
 - a. install the tcpip on reseed
 - b. learn about pebbles
 - c. install tcpip on ipaq
 - i. make it do ipaq → pc
 - ii. make it do pc → ipaq
- 3) clean up maps website – 2 weeks (a,b,d: 1 week, c: 1 week)
 - a. passwords for research papers
 - b. update the really old stuff
 - c. look through all documentation and add stuff to site
 - d. spend a couple hours analyzing the website
- 4) create another maps document – 1 week
 - a. design doc - ablelink people
- 5) usher the human research documents through bueracracy – 1 week
- 6) create scripts with anja – 3 weeks
 - a. tie together with adams 12 data (set up an appointment with adams 12)
 - b. tie with hal/jim/mobility for all
 - c. run through two scripts with a human subject
 - i. document/instrumentation of this experiment